
San Joaquin Tributaries Settlement Process 

Timeline of Ongoing Regulatory Processes with Implications on the San Joaquin River and Tributaries- January 2013 

lte Regulatory Process Milestones Lead Agency(ies) Expected Expected End Explanation of Key Dates/Milestones References 

m (Indent and list sub-milestones if Start Date Date (if required) (link/attach supporting documentation 

required) and detail) 

1. San Joaquin River Restoration Program 

(Upper SJ River Settlement) 

2. Don Pedro FERC Relicensing MID/TID, FERC primary 

regulatory agency 

2a. Initial Study Report Issued 7/2011 1/2013 

lb. Draft License Application 11/2013 

2c. Final License Application 4/2014 

2d. New License Issued by FERC TBD 

Bay Delta Conservation Plan 

Irrigated Lands Waiver 

Central Valley Salts Program 

Sacramento-San Joaquin Water Quality 

Control Plan Update 

CVRWCB- TMDL's 


